WORK REPORT

v rk Slte ‘ v |work Period L
| UTICA, NEW YORK -
e . BOSSERT MANUFACTURING ., From 5/ 1dé7 To 5 /19/87
Contractor gy . osc
Contractor-RePgsrrEeT, PAUL JOE ROTOLA

Planned/Authorfzed

CONSOLIDATE INSIDE & OUTSIDE DR
ie DRUMS WITH OIL FILM BACK TO
SUMP
DRUMS WITH OIL SEGREGATE RE-
STAGE IN BACK STORAGE ROOM

Work
1.

FROM BUILDING.

1Y

OBTAIN SITE BLUEPRINTS AND PLANS

-

Work Accomplished

u - - , : ’
1.) PARTICLE.CONSOLIDATED OF DRUMS

WORK DELAYED BY ANAYLITCAL DELAY &
ADVERSE WEATHER
2.) NO CLEAN-UP SEE ABOVE

2. CLEAN-UP DEBRIS NEAR TRANSITION 3.) CONTACT MADE WITH INDIVIDUAL.
2 ONE ~ INVOLVED WITH SIMILAR CLEAN-UP
3. PUMP OUTSIDE VAT W/PCB'S AND DRUMp ACTIVITIES CONCERNING SUMPS. RE;
W/PCB'S TO OIL SUMP [ MAGNETIC APPROACH SEEMINGLY BEST
4. CONTACT PLANT ENGINEER OR PERSON(f) FOR DESCRIBED SITUATION.
KNOWLEDGEABLE OF SIMILAR OPERATIONS 4.) BLUEPRINTS AND PLANS REMOVED
WITH REGPECT TO SUMP’ CLEAN OUT FROM BUILDING AND DECONTAMINATED
5. 5.) EXPERIMENTAL BE FLOOR REMOVAL

DETERMINING FEASIBILITY AND EFFIC=
IENCY WITH TAKEUCKI MINI-TRACKHOE

"kquipment Planned/Authorized:

580D BACKHOE
DECON TRAILER
COMMAND POBT
(1) CAR ,- |
PICK~-UP TRUCK
BREAK TRAILER

L)

1
1

(1)

1)

6.5 KW GENERATOR -

(2) BARREL CARTS

(1) DOUPLE DIAPHRAM PUMP
3/4" ELECTRICAL ruUMr

3CY DUMPSTER

12 AIR CYLINDERS

1 1500 GAL VAC UNIT

SR - 00 "0 -7 Yo A5 S —

‘EqumentUseg

‘ALL AUTHORIZED

?LUS MOBILIZATION OF: TAKEUCKI
. MINI-TRACKHOE

‘?‘ .

Comments : :
PERSONNEL AUTHORIZED:

- = =3

-

RESPONSE MANAGER
FOREMAN LEVEL 2
FIELD CLERK 1
CLEAN-UP TECHNICIAN LEVEL 2

Contractor Signature
e

-

Date






